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Why Update the AC

 Replaces AC 150/5070-6A
» Last updated in 1985
 Dated, but not out of date
« Continues to provide a good approach
* Improve the planning process
* Doing fewer full Master Plans
« Focusing on development of existing airports
« Has not kept pace with changes in planning techniques
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Approach to the New AC

* Flexible approach
« Can be applied to airports of all sizes
» Structured into two parts

« Part 1 — Pre-planning — Work scope, grant application, public
coordination, consultant selection (Chapters 1-3)

* Part 2 — Elements of a Master Plan — Inventory, forecasts,
alternatives, ALP (Chapters 4-12)

* Process oriented
« Will incorporate by reference
« Will not attempt to rewrite pertinent documents
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Greater Emphasis on Pre-planning
Advisory Circular Chapters 1 through 3

« Partnership between the sponsor and the FAA
Information on scoping

« Establish goals and objectives
Level of effort

« Full master plan versus an update
Purpose oriented planning

» Is there a specific issue or problem?
Support of other interested groups

 Who needs to be involved?
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Elements of a Master Plan
Advisory Circular Chapters 4 through 12

* Include the chapters that typically make up a Master Plan
 inventory, forecasts, facility needs, etc.
» A flexible approach is the theme
* Repeated throughout the AC
* May not need to include every chapter
« Based on the pre-planning, include appropriate chapters
« Specific chapter elements linked to overall study

» For example, do the forecasts affect the alternatives
development?
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Elements of a Master Plan
Advisory Circular Appendices A through E

« Appendix A — Glossary
* Appendix B — Useful Reference Materials
« Appendix C — Airport Plans Drawing Set

« Appendix D — Consideration of Environmental Factors in Airport
Master Planning

« Appendix E — Airport Site Selection
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Expectations of a Master Plan

* Planning should be done in the master plan
« Establish goals and objective
« Avoid subsequent new work

« Too much planning being done in follow-on work
 Justification

 Purpose and Need
 Forecasts
* Alternatives
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Major Changes

 Emphasis placed on setting the goals and objectives
* Focuses on doing the right planning

* Do the planning in the master plan, not the environmental
* Forecasts of activity

* Not how to develop forecasts

 lIdentifies tools
« Security issues

 Interact with TSA
« Alternatives development

 Reasonable and appropriate range
 Environmental issues

» Avoid problems before getting to the NEPA process
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Key Dates / Information

» Distributed for review on April 27, 2005
« Comments received on June 3, 2005
 AC released on by July 29, 2005
 AC available on FAA website at:

http://www.faa.gov/arp/publications/acs/5070_6b.pdf
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